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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Date 9/2/09

B2/85

Contract ID  090220-901 Job No. _J9I0603

County  Pulaski Original Bid Cost ~ 5,75 496,73
Contractor  Chester Bross Constfuction By  Scott Gander ‘
Designed By Robby R. Rakestraw Phone  573-221-5958

VECP# OA- 37 (to be completed by C.0.) VECP or VECP/PDU[]

1, Description of existing requirements and proposed change(s). Advantages/Disadvantages
The existing requirermnents called for 2 SP125BSM asphalt mix. Chester Bross Construction
proposes substituting a SP125BSMR in lieu of this SP125BSM. The advantage of this change
would reduce the mix cost due to a cost reduction in the material cost of the mix. Thiy can be
achieved by using a local source for the aggregate material for this mix.

2. Estimate of reduction in construction costs. $49,994,59

3. Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
This change is predicted to have no negative effects on maintenance and operations.

4. Anticipated date for submittal of detailed change(s) of items required by Sectiom 104.6 of the
Specifications. '

September 2, 2009
(date)

Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

h

September 17, 2009 No effect

(date) _ (effect)
6. Dates of any previous or conenrrent submission of the same proposal.

April 2, 2009
(date and/or dates)
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~ Additional Commeniss

This is a revision of our original proposal. This revision is caused by the actual cost of the mix once the
actual mix design was complete. The original proposal was based on preliminary numbers from the lab.

** Portion Below This Line To Be Filled Out by MoDOT **
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Distribution:  Resident Engincer, Praject Manager, Distriet Constroction & Matorinls Enpineer, State Constructlon & Materials Engineer,
Value Enginecering Administrator — MoDOT, P. 0. Bax 270, Jefferson City, MO 45102 - -




<Felix.R.Gonzalez@dot.gov> To <Brian.Williams@modot.mo.gov>

cc <Mike.Wake@modot.mo.gov>,
09/19/2009 09:58 AM <Millard.Knott@modot.mo.gov>
bce

Subject RE: "Revised VE Proposal"

Brian;
I concur with the recommendation to reject the VE proposal.

felix.r.gonzalez@dot.gov

federal highway administration

missouri division * 573-638-2622 * ‘

The truth does not need defense... it is self-evident.

From: Brian.Williams@modot.mo.gov [mailto:Brian.Williams@modot.mo.gov]
Sent: Tuesday, September 15, 2009 12:43 PM

To: Gonzalez, Felix (FHWA)

Cc: Mike.Wake@modot.mo.gov; Millard.Knott@modot.mo.gov
Subject: "Revised VE Proposal”

Felix,

Attached is a VE proposal in which the contractor is requesting a revised (higher) price for asphalt mix.
Also attached is the VE proposal that was previously approved establishing a price for the asphalt. Since

the mix is 95% laid the RE and District recommend to reject this VE proposal.

The Construction and Materials Division concurs to reject this VE. Please review and provide the FHWA
recommendation. :

If you have any questions or concerns, you can contact me at (573) 751-2806 or Mike Wake at (417)
469-6244 or Phill Knott at (417) 469-9024. -

Thanks,

Brian A. Williams, PE

Construction and Materials Liaison Engineer
Phone (573) 751-2806

Cell (573) 301-2583

Fax (573) 526-4354
brian.williams@modot.mo.gov
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CHESTER BROSS CONSTRUCTION COMPANY

P.O. Bux 430
Hannibal, MO 634041

Contract 1.D. 090220-001
Job No. J910603
Route I-44, Pulaski County

VECP
Bid ltem

" 4030132 ASPHALTIC CONCRETE ,
MIXTURE PG 76-22 (SP125B5M MIX)

Bid Item
4030132 ASPHALTIC CONCRETE
MIXTURE PG 76-22 (SP125B5M MIX)

j"

Project Manager

Ph: 573-221-5958

Chester Bross, President, Fax: B73-221-1892
"Equal Opportunity Employer?

Qtv

16,338.10

(213

16,338.10

REVISED
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DATE:  9/2/2009

Material Cost
for SP125BSM Total

$ 56.56 $ 924,082.94

Material Cost

for,
SP125RSMR Total

S 53.50 5 874,088.35

TOTALSAVINGS § 48,994.59
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CHESTER BROSS CONSTRUCTION COMPANY

P.O. Box 430 % Bh: 573-221-5958

Flannibal, MO 63401 Chester Broas, President Fax: 573.221-1892
"Equal Opporienily Employer®

Contract 1.D. 080220-501 REVISED DATE:  9/2/2C09

Jub No. J910603
Route [-44, Pulaski County

VECP
Bid Price for
Bid Item Qty Unit SP125B5M Total

4030132 ASPHALTIC CONCRETE ,
MIXTURE PG 76-22 (SP125BSM MIX) 16,338.10 N S 84.90 & 1,387,104.69

Bid Price far
SP125BSMR Total

=
=.
=3

5

Bid ltem Qty
4030132 ASPHALTIC CONCRETE
MIXTURE PG 76-22 (SP125B5M MIX) 16,338.10 ™ & g1.84 5 1,337,110.10

TOTAL SAVINGS &  49,994.58

e L

Project Manager







ijm Manager, Distriel Construction & Materials Engincer, State Constr ction & anm Engincer,
DOT Box 270, JefTersan City. MO $5102°
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
- TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This proposal has been rejected. The contractor proposed a revised (higher)'pfice for asphalt mix that was
agreed to on a previous VE proposal. This revision was submitted after 95% of the mix was laid.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




